COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2016

ESTI MATE SUMVARY 09:19: 31
CONTI D C20778 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20778-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 70.5  DAYS TI VE ALLOW 100 WORK DAYS
SH 96 HASWELL EAST AND VEST PERCENT TI ME: 70. 50 ORI G TI VE ALLOW 60 WORK DAYS
PROJECT NO STRO96A- 046
SH 96 HASWELL EAST and WEST
NAVE OF RQAD:
PRQIECT COUNTI ES: Kl OMA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 09/ 24/ 2016 DATE TI ME STARTED 04/ 20/ 2016
14802 W 44th AVENUE DATE LET 03/ 10/ 2016 DATE WORK BEGAN 05/ 09/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,775, 796. 73 PARTI Ol PATI NG $ 4,949, 031. 37 $ 1, 056, 205. 90
AWARD PRQIECT AMT: $ 3,733,728 54 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 69% TOTAL EARNI NGS 4,949, 031. 37 1, 056, 205. 90
FUNDS AVAI LABLE: $ 826, 765. 36 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,949, 031. 37 1, 056, 205. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE - 56, 005. 93 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,893, 025. 44 1, 056, 205. 90
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,893, 025. 44 1, 056, 205. 90
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 056, 205. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20778

PCN: 20778-BI D

PRQJECT: STRO96A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00810

*Renoval of G ound Sign

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchor age

0030 203-01500

Bl adi ng

0035 207-00205

Topsoi |

0040 208-00002

*Erosion Log Type 1 (12 Inch)

0045 208-00045

*Concrete Washout Structure

0050 208-00206

Er osi on Control Supervisor

0055 212-00006  *Seeding (Native)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

697. 000
EACH
5. 84000
7,778.000
SY
8. 00000
102. 000
EACH
100. 82000
1, 962. 000
LF
6. 74000
4.000
EACH
313. 20000
79. 000
HOUR
155. 79000
4,372.000
CcY
21. 27000
1, 083. 000
LF
4. 91000
1. 000
EACH
2, 645. 40000
15. 000
DAY
208. 50000
1. 000
ACRE

481. 71000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

437. 000
0. 000
437. 000

3, 592. 000
4,186. 000
7,778.000

102. 000
0. 000
102. 000

1, 312. 000
0. 000
1, 312. 000

0. 000
0. 000
0. 000

52. 000
25. 000
77.000

3, 306. 000
0. 000
3, 306. 000

1, 083. 000
0. 000
1, 083. 000

2.000
-1. 000
1. 000

8. 000
4.000
12. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 29/ 2016

09: 19: 31
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,552. 08
33, 488. 00
62, 224. 00
0. 00
10, 283. 64
0. 00
8, 842. 88
0. 00
0. 00
3,894.75
11, 995. 83
0. 00
70, 318. 62
0. 00
5,317.53
-2, 645. 40
2, 645. 40
834. 00
2,502. 00
0. 00
0. 00



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20778-BI D ESTI MATE RUN 09/ 29/ 2016
PRQIECT: STRO96A- 046 ESTI MATE NO 0004 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00002 *Mil ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
756. 06000 0. 000 0. 00
0065 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 04000 0. 000 0. 00
0070 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 275. 000 181. 650
TON 64.500 8, 744.27
135. 57000 246. 150 33, 370. 56
0075 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 50, 600. 000 35, 911. 410
TON 9, 026. 810 709, 778. 07
78. 63000 44,938. 220 3,533,492. 24
0076 900- 00006 Added Item (Dol lar)/ Asphalt Cenent 26, 767. 350 26, 767. 350
DOL 0. 000 0. 00
1. 00000 26, 767. 350 26, 767. 35
0080 411-10255 Enul si fied Asphalt (Sl ow Setting) 32, 000. 000 22, 379. 000
GAL 5, 767. 000 17, 647.02
3. 06000 28, 146. 000 86, 126. 76
0085 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2,575. 000 1, 500. 000
LF 0. 000 0. 00
30. 06000 1, 500. 000 45, 090. 00
0086 606-01370 Transition Ty 3G 4.000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0090 606-02003 *End Anchorage (Nonfl ared) 20. 000 12. 000
EACH 0. 000 0. 00
2, 358. 61000 12. 000 28, 303. 32
0095 612-00001  *Delineator (Type I) 612. 000 382. 000
EACH 0. 000 0. 00
17. 51000 382. 000 6, 688. 82
0100 612-00003 *Del i neator (Type II1) 78. 000 48. 000
EACH 0. 000 0. 00
21.23000 48. 000 1, 019. 04



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20778-BI D ESTI MATE RUN 09/ 29/ 2016
PRQIECT: STRO96A- 046 ESTI MATE NO 0004 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0105 614-00011 *Sign Panel (Qass I) 189. 000 189. 000
SF 0. 000 0. 00
16. 98000 189. 000 3,209. 22
0110 614-00012 *Sign Panel (Cass I1) 761. 000 761. 000
SF 0. 000 0. 00
19. 10000 761. 000 14, 535. 10
0115 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 30. 000
EACH 0. 000 0. 00
191. 03000 30. 000 5,730. 90
0120 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 67. 000 67. 000
Sl i pbase
EACH 0. 000 0. 00
329. 00000 67. 000 22,043. 00
0125 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
22, 310. 01000 1. 000 22,310.01
0130 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
170, 000. 00000 1. 000 170, 000. 00
0131 626- 00000 Mobi |i zation and Extended Over head 1. 000 0. 000
LS 1. 000 214,527.50
214, 527.50000 1. 000 214,527.50
0135 626-01104 Public Infornmation Services (Tier 1V) 1. 000 1.000
LS 0. 000 0. 00
7,297. 67000 1. 000 7,297.67
0140 627-00001 *Pavenent Mar ki ng Pai nt 2, 000. 000 1,411.700
GAL 322. 600 12,971. 75
40. 21000 1, 734. 300 69, 736. 20
0145 627-00013 *Pavenent Marking Paint (H gh Build) 1, 808. 000 1, 229. 700
GAL 0. 000 0. 00
46. 56000 1, 229. 700 57, 254. 83
0146 627-30405 Pref orm Ther nopl astic Pvnt Mg (WB) 16. 000 0. 000
SF 0. 000 0. 00
20. 70000 0. 000 0. 00



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20778-BI D ESTI MATE RUN 09/ 29/ 2016
PRQJECT: STRO96A- 046 ESTI MATE NO 0004 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0147 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 24.000 0. 000
SF 0. 000 0. 00
16. 10000 0. 000 0. 00
0150 630-00000  *Fl aggi ng 2, 640. 000 1, 641. 500
HOUR 390. 000 4,711. 20
12. 08000 2,031.500 24, 540. 52
0155 630- 00007 *Traffic Control Inspection 33. 000 23. 000
DAY 3. 000 563. 73
187. 91000 26. 000 4, 885. 66
0160 630-00012 *Traffic Control Managenent 67. 000 42.000
DAY 8. 000 5,841. 44
730. 18000 50. 000 36, 509. 00
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
1, 288. 56000 1. 800 2,319.41
0170 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 10. 800
EACH 1. 800 57.98
32.21000 12. 600 405. 85
0175 630-80342 *Construction Traffic Sign (Panel Size B) 94. 000 84. 600
EACH 0. 000 0. 00
37.58000 84. 600 3,179. 27
0180 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 382. 47000 1. 800 6, 088. 45
0185 630- 80380 *Traffic Cone 216. 000 180. 000
EACH 14. 400 46. 37
3.22000 194. 400 625. 97
0190 630-80520 *Mbbi | e Pavenment Marking Zone 10. 000 7.000
DAY 0. 000 0. 00
846. 53000 7.000 5,925.71
0191 630-85041 Mobi | e Attenuat or 10. 000 7.000
DAY 0. 000 0. 00
650. 00000 7.000 4, 550. 00



CONTI D C20778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20778-BI D ESTI MATE RUN 09/ 29/ 2016
PRQIECT: STRO96A- 046 ESTI MATE NO 0004 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0195 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 1, 100. 000 1, 100. 000
FA 0. 000 0. 00
1. 00000 1, 100. 000 1, 100. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 44, 848. 720 35, 554. 500
FA 9, 294. 220 9, 294. 22
1. 00000 44, 848. 720 44, 848.72
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 275, 000. 000 194, 225. 420
FA 35, 000. 000 35, 000. 00
1. 00000 229, 225. 420 229, 225. 42
0215 700-70021 F/ A On- The-Job Trai nee 1, 753. 000 302. 000
HOUR 1, 451. 000 1, 451. 00
1. 00000 1, 753. 000 1, 753. 00
0220 700- 70025 F/' A Quality Incentive Paynent 137, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,696, 360.54 $ 1, 056,205.90% 4,890, 141. 48
CAT NO0300 STRUCTURE (K-25-N)
0230 202-00503  *Renpval of Portions of Present Structure 1. 500 1.500
SY 0. 000 0. 00
2,592. 50000 1. 500 3,888.75
0235 601- 06100 *Concrete (Patching) 0. 100 0. 100
CY 0. 000 0. 00
5, 396. 63000 0. 100 539. 66
CAT 0300 CURRENT AMI $ 4,428.41 % 0.00% 4,428.41
CAT NO0301 STRUCTURE (K-25-C)
0240 502- 11057 *Steel Piling (HP 10x57) 20. 000 20. 000
LF 0. 000 0. 00
846. 53000 20. 000 16, 930. 60



CONTI D C20778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20778-BI D ESTI MATE RUN 09/ 29/ 2016
PRQJECT: STRO96A- 046 ESTI MATE NO 0004 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE (K-25-C)

0265 202-00425 Rem Bri dge Railing 79. 000 0. 000
LF 0. 000 0.00
35. 08000 0. 000 0.00
0270 606-11010 Brdg Rail Ty 10R 79. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 37,476.92 $ 0.00$ 16, 930. 60

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 765. 43000 1. 000 18, 765. 43
0250 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 637. 86000 1. 000 15, 637. 86
0255 620- 00015 Fi el d Laboratory (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
6, 255. 14000 0. 000 0.00
0260 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3,127. 57000 1. 000 3,127.57
CAT 0400 CURRENT AMI  $ 37,530.86 $ 0.00$ 37, 530. 86

PRQJECT TOTAL CURRENT AMI $ 5,775,796.73$ 1,056,205.90$ 4,949, 031. 35



